Project Planning Phase

Project Title	Implement Client Script & UI Policy(Incident)
Team Name / ID	Team 3
Team Members	s.ezhilmanibala,ilakiya,duraibalaji,Saravanan,lathika
Date	30.09.20226

1. Objectives & Deliverables

- **Objectives:** (1) make Assignment group mandatory and Urgency read-only for High-impact incidents using a UI Policy; (2) auto-set Urgency with an onChange script; (3) block saving without Assigned To with an onSubmit script; (4) block State edits in list view with an onCellEdit script; (5) pass all 7 test cases.
- **Deliverables:** configured UI Policy with two actions, three Client Scripts, test results with screenshots, phase documents and the final project report.

2. Work Breakdown & Timeline

other when needed.

3. Risk Analysis

Risk	Impact	Mitigation
Deadline delay	High	Weekly progress review; buffer time before submission
Technical difficulty (script errors, wrong field values)	Medium	Build and test each script immediately; peer support
Team member unavailable	Medium	Cross-training on tasks
Instance hibernation or login problem	Medium	Wake the instance early; keep a backup admin login
Conflict with existing UI Policies / scripts on Incident	Low	Use unique names and review existing records before creating new ones

4. Communication & Tools

- **Meetings:** weekly review with the guide / mentor and short team syncs whenever a task is completed.
- **Tools:** WhatsApp group for quick updates, Google Drive for documents and screenshots, ServiceNow Personal Developer Instance for the work, and a shared task checklist.

Progress updates: shares regular updates about the project work

Issues discussion: discuss error and problem and find suitable solutions.

Docunmentation sharing: share sreenshotes, test result and project docunments screenshots,test results and other requires materials with the term and guide.

Task traking: Maintain a track completed ongoing and pending activities.

Communication tools: use whatsapp for quicks udates and discussion google drive for sharing documents and screenshots and service now personal developer instance for project implementation and testing

Guide interaction: clarifications and suggestions are discussed with the guide whenever required

Task planning: upcoming activities are discussed and planned before starting each phase.

Screenshot sharing:configuration screenshots and testing evidence are shared for review.

Feedback collection: feedback from the guide is colcted and necessary changes and made.

Work coordination: development, testing and documentation activities are coordinated properly.

Final review: the completed projects, docunmention and tests results are reviewed before submission.

5. Milestones

Milestone	Target date	Deliverable
Design complete	[Date]	Design document
Configuration ready	[Date]	Working UI Policy and Client Scripts
Final testing done	[Date]	Test report (7 test cases)
Final submission	[Date]	Project report & demo

6. Resource Planning

- **Human resources:** team members and the project guide / mentor.
- **Tools and devices:** laptops with internet, Chrome / Edge browser, free ServiceNow Personal Developer Instance; no software licences or cloud hosting purchase needed.
- **Estimated budget:** Nil (Rs. 0), since only free tools are used.

7. Quality & Review Plan

- Weekly review with the guide; every script is peer-reviewed by another member before it is marked done.
- Checklist before moving to the next phase: record saved as Active, correct table and field values, behaviour verified on the Incident form, screenshot captured.

8. Contingency Plan

- If a milestone is missed: put in extra hours, reassign tasks among members, and if needed reduce scope (for example, finish the UI Policy and onSubmit script first, and the onCellEdit script after).
- If the instance is unavailable: wake or reset the Personal Developer Instance, and keep exported update sets / script copies in Google Drive as backup.